

ProbOS — Month 10 Pre-Plan Nuclear or Aerospace Domain

Nisong Monyimba

July 8, 2026

Month goal

Add a third new domain via research-gate-first discipline. Both tracks prepared in parallel.

Week 36 – Research gate (both tracks)

- Search for real nuclear PRA data AND real aerospace structural/thermal safety data
- Whichever clears the gate proceeds

Weeks 37–39 – Build, validate, Sobol-analyze, integrate

Follow the exact established pattern from pharma and medical device.

Exit criteria

A genuinely validated third domain.