

ProbOS — Month 4 Pre-Plan

Dashboard Architecture and Core Build

Nisong Monyimba

July 8, 2026

Month goal

Build the core dashboard for ProbOS’s two already-validated domains (battery, pharma): a working, genuinely usable interface for running simulations, configuring priors, and viewing uncertainty results – not a prototype, but the foundation every later domain will build on.

Week 14 – Framework decision + spike

- Spike BOTH candidate frameworks before committing: Streamlit (fast, Python-native, weaker on custom UI control) and a React frontend against the existing FastAPI backend (more “real product” feel, more implementation work).
- Exit criterion: a working “hello world” simulation trigger in BOTH candidates, compared honestly on development speed, customization ceiling, and fit with ProbOS’s existing FastAPI service layer.

Week 15 – Core dashboard build

- Model selector (battery, pharma)
- Parameter/prior configuration UI – must expose real prior distributions (Normal/LogNormal/Uniform), not just point estimates
- Run-simulation trigger, wired to the existing FastAPI `/simulate` endpoint

Week 16 – Visualization layer

- P05/P50/P95 percentile trajectory bands
- Sobol sensitivity bar chart
- Provenance trace explorer for a selected tail-risk outcome

Week 17 – Error handling + first real user-flow test

- Loading states, error messages for invalid prior configurations, graceful failure for out-of-range parameters
- First end-to-end user-flow test with someone other than the builder, if possible

Exit criteria

A working dashboard covering both validated domains, with correctly visualized uncertainty, that a cold-start user can operate without explanation.