

ProbOS — Month 9 Pre-Plan

Medical Device Domain (Part 2) or Pivot

Nisong Monyimba

July 8, 2026

Month goal

Contingent on Month 8's research-gate outcome – both branches planned explicitly.

Branch A: real data was found

Week 32 – Model implementation

Build the chemistry-correct model following the established architectural pattern.

Week 33 – Validation

Validate against the real dataset, honestly justified tolerance.

Week 34 – Sobol sensitivity + dashboard integration

Week 35 – Retrospective

Branch B: real data was NOT found

- Document the gap honestly in `docs/vision/main.tex`
- Begin Month 10's research gate early

Exit criteria

Either a genuinely validated model, or an honestly documented decision not to force one.