

# ProbOS — Month 10 Pre-Plan

## Nuclear or Aerospace Domain

Nisong Monyimba

July 8, 2026

### Month goal

Add a third new domain via research-gate-first discipline. Both tracks prepared in parallel.

### Week 36 – Research gate (both tracks)

- Search for real nuclear PRA data AND real aerospace structural/thermal safety data
- Whichever clears the gate proceeds

#### Study materials – Nuclear track:

- Kumamoto & Henley, *Probabilistic Risk Assessment and Management for Engineers and Scientists* (2nd ed., IEEE Press)
- NRC NUREG documents (nrc.gov, free)

#### Study materials – Aerospace track:

- DO-178C and DO-254 certification standards
- A structural fatigue / failure-mode analysis textbook

### Weeks 37–39 – Build, validate, Sobol-analyze, integrate

Follow the exact established pattern from pharma and medical device.

### Exit criteria

A genuinely validated third domain.