

ProbOS — Month 11 Pre-Plan

PDSL v0.3

Nisong Monyimba

July 8, 2026

Month goal

Extend PDSL again, scoped by REAL usage patterns, following Week 13’s exact discipline.

Week 40 – Scoping (before any grammar changes)

- Review actual PDSL usage across all domains to determine REAL v0.3 scope
- Candidates: bounded loops (a genuinely hard PL-design question given PDSL’s vectorized architecture), additional distribution types, first-class `min/max/clip` syntax

Study materials for this week:

- Robert Nystrom, *Crafting Interpreters* (free online) – directly covers grammar/AST/codegen extension and control flow.

Weeks 41–42 – Grammar, AST, codegen

Isolated grammar tests, AST nodes matching existing style, codegen with genuine vectorization proof – matching Week 13’s exact pattern.

Week 43 – Tests, regression check, documentation

Explicit regression check against ALL prior PDSL versions.

Exit criteria

PDSL v0.3 scoped by real evidence, zero regressions.