

ProbOS — Month 6 Pre-Plan

Dashboard Hardening and Comprehensive Sweep

Nisong Monyimba

July 8, 2026

Month goal

Harden the dashboard with a real UX pass, a security review, and a comprehensive sweep matching this project's established discipline.

Week 22 – Real UX pass

- Test the cold-start flow with fresh eyes
- Fix friction points, prioritizing anything confusing a first-time practitioner user specifically

Week 23 – Security review

- The dashboard + API are a genuinely NEW attack surface
- Input validation on all user-configurable priors/parameters

Study materials for this week:

- OWASP Top 10 (owasp.org, free) – the standard baseline for web application security.
- Dafydd Stuttard & Marcus Pinto, *The Web Application Hacker's Handbook* (2nd ed.) – the deeper reference if warranted before external exposure.

Week 24 – Comprehensive dashboard sweep

- Repeat the exact workaround/shortcut sweep discipline from Month 3, applied specifically to the dashboard and API layers
- Update `docs/standards/quality_standards.md` to extend its scope to the dashboard/API surface

Week 25 – Retrospective + vision doc update

- Full Month 4–6 retrospective
- Update `docs/vision/main.tex`

Exit criteria

A hardened, security-reviewed dashboard with no known workarounds.