

ProbOS — Month 12 Pre-Plan

Year 1 Comprehensive Audit and Documentation

Nisong Monyimba

July 8, 2026

Month goal

Close out Year 1 with the same comprehensive sweep and honest documentation discipline established in Month 3.

Week 44 – Full documentation pass

README overhaul, API docs, dashboard user guide, architecture refresh.

Week 45 – Comprehensive final sweep

Repeat the FULL workaround/kernel/C++ sweep discipline across the entire, larger codebase.

Week 46 – Honest vision document re-derivation

Genuinely RE-DERIVE the Validated/Structurally-ready/Aspirational status of every domain.

Week 47 – Year 1 retrospective + Year 2 refinement

Exit criteria

A comprehensively audited, honestly documented Year 1 state.