

ProbOS — Month 5 Pre-Plan

Automotive Framing, Scenario Comparison, Export

Nisong Monyimba

July 8, 2026

Month goal

Extend the Month 4 dashboard with automotive/ISO 26262 framing, scenario comparison, and export.

Week 18 – Automotive framing layer

- Largely a labeling/positioning layer, not new engineering – reuses the already-validated battery model exactly
- ISO 26262 terminology surfaced where it genuinely applies, without overclaiming ASIL assignment or certification

Week 19 – Scenario comparison view

- Compare P95 outcomes across different prior assumptions side by side

Week 20 – Export functionality

- PDF and CSV export of simulation results
- Exported PDFs must be genuinely traceable – same provenance data as the dashboard, not a simplified summary

Week 21 – Integration tests

- Confirm exported PDFs contain correct, traceable numbers matching the dashboard's displayed results

Exit criteria

Automotive framing is honestly presented, scenario comparison works correctly, and exported PDFs are genuinely traceable.